
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

2:46 PM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 228 Date: 16-Jan-2014 Thursday

Approved Date:

Shift Hours: 04:30 PM 02:30 AM Break: 00:30 Over Time: 02:00

Const Calendar Day: 591

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Mostly Clear

Temperature 7 AM 12 PM 4PM 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

01-16-14, Thursday, Night Shift:  4:30 PM – 2:30 AM, Mostly Clear, 64/42 F

Electro Slag Weld (ESW) - Weld Repair on Tower Base Transversal Indications.

* Arrived at Burma SAS office around 04:30 PM. Saw Robert, Feather, Martin, & Bob at office. Prepared
paper work and went to field.

* At field, saw ABF safety officer Greg and boat operator Justin. At the field office, talked to QA-Ed Leach
& James (METS) to find out the field status.

* For FWS pipe support weld near Hinge A (between SAS & Skyway), schedule to start welding was 10:30
PM, James went to Hinge A to meet Feather & welder at 10:30 PM to meet QC Salvador & came back
barge office around 12:30 AM - Two hours work. No Pad Eye removal work has performed tonight..

* QC (SE) - Salvador Merino and Patrick Swain were on duty tonight.

* Welder Mike Jimenez (Forman), continued performing welding work from last night on location J3 / Face
B. Later on he turned the job to Brendon and he was flow around doing some Forman's works through the
whole shift.

* Welder Chris Bowles continued last night welding work on W / Face A , Y= 340 - 1830 area through the
whole shift.

* Brendon Chapman completed welding on R6 / Face B area at Y = 4940 – 5200 area last night, and also 
completed welding on R5 / Face B at Y = 3830 - 4490 area. Then he took over Mike's welding work on J3
/ Face B area through the whole shift..

* Jose Torres finished welding work on S4 / Face B, and S5 & S6 welds as well tonight.

* Reggie Humphrey continued performing last night welding work on D/ Face A area (D7) through the
whole shift.

* Welder Man Chun Ma performed grinding on P2 / Face A area through the whole shift.

* No UT / MT testing performed this shift.
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* See QA’s reports (Ed Leach and James Doe) for welder’s detailed activities.

* QC Salvador Merino and Patrick Swain worked full 10 hours tonight. Salvador spent two hours on Hinge
A FWS pipe support welding work tonight.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH GREG ANDERSONSafety Coordinator 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM BRENDON CHAPMANIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BOWLESIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

Attachment

Tower Fender operation Working Barge moved from south to north of Tower
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